COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2021

ESTI MATE SUMVARY 12:19: 14
CONTI D C23477 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 23477-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 230.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
BE 125 S GAP, CNTY LI NE RD BRI DGE PERCENT TIME:  33.58 ORI G TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
PRQJECT NO. FBR0252- 491
BE 125 S GAP, CNTY LI NE RD BRI DGE
NAME OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 08/ 25/ 2021 DATE TI ME STARTED 01/08/2021
P. 0. BOX 220 DATE LET 12/ 15/ 2020 DATE WORK BEGAN 01/ 08/ 2021
DATE AWARDED 12/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/07/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 01/08/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 11,040, 663. 27 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 9, 815,943. 86 NON- PARTI Cl PATI NG 6,476, 461. 00 785,994. 68
PERCENT COMPLETE: 58. 66% TOTAL EARNI NGS 6, 476, 461. 00 785, 994. 68
FUNDS AVAI LABLE: $  4,564,202.27 STOCKPI LED MATERI ALS 7,797.60 0.00
GROSS EARNI NGS 6, 484, 258. 60 785, 994. 68
TOTAL CLAI VS $ 0.00 RETAI NAGE -147,239. 16 -7,008. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 337, 019. 44 778, 986. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 337, 019. 44 778, 986. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 778, 986. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00019

0015 202-00026

0020 202- 00035

0025 202-00037

0030 202-00203

0035 202-00220

0040 202-00240

0045 202-00250

0050 202-00700

0055 202-00705

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Inlet

Renoval of Slope and Ditch Paving

*Rermoval of Pipe

*Renoval of End Section

*Rermoval of Curb and Gutter

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Light Standard

*Renpoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
12, 915. 00000
1. 000
EACH
987. 00000
431. 000
5%
19. 17000
72. 000
LF
96. 60000
6. 000
EACH
264. 60000
42.000
LF
13. 65000
8, 964. 580
5%
8. 19000
2, 666. 000
sy
5. 78000
7, 370. 000
SF
3. 32000
2.000
EACH
807. 45000
1. 000
EACH

807. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

383. 000
0. 000
383. 000

72.000
0. 000
72.000

6. 000
0. 000
6. 000

0. 000
42.000
42.000

8, 964. 580
0. 000
8, 964. 580

0. 000
606. 780
606. 780

4, 828. 050
0. 000
4, 828. 050

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2021

573.

3, 507.

.00

.00

.00

.00

.00

30

.00

.00

.00

.00

12:19: 14

AMOUNT

12, 915.

7,342.

6, 955.

1, 587.

573.

73, 419.

3, 507.

16, 029.

1,614.

00

.00

11

20

60

30

91

19

13

90

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00750 *Renmoval of Luminaire 2.000 2.000
EACH 0. 000 0.00
404. 25000 2.000 808. 50
0065 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
106. 60000 0. 000 0.00
0070 202-00827 *Renmoval of Pull Box 2.000 1. 000
EACH 0. 000 0.00
231. 00000 1. 000 231.00
0075 202-01030 *Rermoval of Road Closure Gate 1. 000 1. 000
EACH 0. 000 0. 00
1, 023. 75000 1. 000 1,023.75
0080 202-01130 *Renpval of Guardrail Type 3 143. 000 143. 000
LF 0. 000 0.00
7.91000 143. 000 1,131.13
0085 202-01170 *Rermoval of Guardrail Type 7 81. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0.00
0090 202-05030  *Sawi ng Asphalt Material (10 Inch) 875. 000 0. 000
LF 875. 000 5,057.50
5. 78000 875. 000 5, 057.50
0095 203- 00050 *Unsui tabl e Materi al 3, 000. 000 1,575. 110
cY 0. 000 0. 00
41. 48000 1,575. 110 65, 335. 56
0100 203-00060 *Enmbanknment Material (Conplete In Place) 45, 695. 000 41, 366. 680
cY 4,328.320 64, 015. 85
14. 79000 45, 695. 000 675, 829. 05
0105 203-01100 *Proof Rolling 84. 000 2.500
HOUR 4.000 646. 80
161. 70000 6. 500 1, 051. 05
0110 203-01500  *Bl adi ng 42. 000 0. 000
HOUR 0. 000 0. 00

220.50000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01510  *Backhoe 42.000 0. 000
HOUR 0. 000 0. 00
199. 50000 0. 000 0. 00
0120 203-01550 *Dozi ng 42.000 0. 000
HOUR 0. 000 0. 00
225. 75000 0. 000 0.00
0125 203-01597  *Pot hol i ng 100. 000 8. 750
HOUR 0. 000 0. 00
210. 00000 8. 750 1, 837.50
0130 203-02330 Laborer 67. 000 67. 000
HOUR 0. 000 0. 00
53. 38000 67.000 3,576. 46
0135 206-00510 *Filter Material (Cass A) 1,272.000 0. 000
cy 0. 000 0.00
92. 40000 0. 000 0. 00
0140 207-00205 *Topsoi | 4, 952. 000 4,242,130
(14 477.920 3, 364. 56
7. 04000 4, 720. 050 33,229.15
0145 207-00210  *Stockpile Topsoil 4, 952. 000 4, 952. 000
cy 0. 000 0.00
5. 78000 4,952. 000 28, 622.56
0150 207-00405 Topsoi | (Special) 79. 000 0. 000
cY 0. 000 0. 00
107. 14000 0. 000 0.00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 140. 000 0. 000
LF 140. 000 742.00
5. 30000 140. 000 742.00
0160 208-00004 *Silt Berm 150. 000 0. 000
LF 0. 000 0. 00
19. 82000 0. 000 0. 00
0165 208-00011 *Erosi on Bal es (Wed Free) 56. 000 30. 000
EACH 26. 000 793.78

30. 53000 56. 000 1, 709. 68



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 730. 000 430. 000
LF 300. 000 2,073.00
6.91000 730. 000 5, 044. 30
0175 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 07000 0. 000 0. 00
0180 208-00021 *Silt Fence (Reinforced) 8, 000. 000 758. 000
LF 305. 000 963. 80
3. 16000 1, 063. 000 3,359. 08
0185 208-00021 *Silt Fence (Reinforced) Mnofilanment Type A 200. 000 0. 000
LF 0. 000 0. 00
2. 14000 0. 000 0. 00
0190 208-00033 *Sedi ment Trap 4. 000 0. 000
EACH 0. 000 0.00
4,095. 00000 0. 000 0. 00
0195 208-00035 *Aggregate Bag 900. 000 0. 000
LF 104. 000 474. 24
4.56000 104. 000 474. 24
0200 208-00035  *Aggregate Bag Rubber Wattle 100. 000 0. 000
LF 0. 000 0. 00
11. 25000 0. 000 0. 00
0205 208- 00036 *Aggregate Bag (Special) Reset Rubber Wattle 200. 000 0. 000
LF 0. 000 0. 00
6. 16000 0. 000 0. 00
0210 208-00041 *Rock Check Dam 4. 000 0. 000
EACH 0. 000 0.00
777.00000 0. 000 0. 00
0215 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 4.000
EACH 0. 000 0. 00
4, 800. 87000 4.000 19, 203. 48
0220 208-00060 *Tenporary Slope Drain 640. 000 0. 000
LF 0. 000 0. 00

11. 78000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 208-00075

0230

208- 00075

0235

208- 00103

0240

208- 00105

0245

208- 00106

0250

208- 00200

0255

208- 00300

0260

210- 00015

0265

210- 00473

0270

210- 00475

0275 210-00810

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracki ng Pad Reset of

Pre-fabricated Vehicle Tracking

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Tenporary Berms

*Reset End Section

*Reset TV Caneras

*Reset Closed Circuit Tel evision Pole

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

15, 160. 70000

10. 000

EACH
1, 405. 70000
400. 000

HOUR
53. 38000
50. 000

HOUR
167. 37000
250. 000

HOUR
161. 84000
1. 000

LS

124, 577. 31000

3, 600. 000
LF

3. 36000
1. 000

EACH
4, 893. 00000
1. 000

EACH
5, 769. 75000
1. 000

EACH
15, 172. 50000
1. 000

EACH

426. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
67. 000
67. 000

0. 000
0. 000
0. 000

191. 500
26. 000
217.500

0.720
0.120
0. 840

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2021

3,576

4,207

14,949

.00

.00

46

.00

84

28

.00

.00

.00

.00

.00

12:19: 14

AMOUNT

7,028

3,576

35, 200

104, 644

336.

2,884

7,586

.00

50

46

.00

20

94

00

.00

88

25

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00827  *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0.00
1, 575. 00000 1. 000 1,575.00
0285 212-00009 *Seedi ng (Tenporary) 0. 660 0. 000
ACRE 0. 000 0.00
669. 65000 0. 000 0.00
0290 212-00022 *Seedi ng (Riparian) 0. 240 0. 000
ACRE 0. 000 0. 00
2,464. 31000 0. 000 0. 00
0295 212-00024 *Seedi ng (Upl and Grassl and) 6. 910 0. 000
ACRE 1.620 1,076. 13
664. 28000 1.620 1,076. 13
0300 212-00032  *Soil Conditioning 8. 000 0. 000
ACRE 1.620 4,946.78
3, 053. 57000 1.620 4,946.78
0305 213-00004 *Mul ching (Weed Free Straw) 6. 900 0. 000
ACRE 0. 000 0.00
735. 00000 0. 000 0. 00
0310 213-00150 *Bonded Fiber Matrix 5. 000 0.190
ACRE 0. 000 0. 00
2,919. 64000 0.190 554.73
0315 214-00005 *Landscape Maintenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
13, 903. 35000 0. 000 0.00
0320 216-00021  *Soil Retention Blanket (Cass 1) 18, 400. 000 0. 000
Sy 7,798.110 17,077. 86
2.19000 7,798.110 17,077. 86
0325 216-00301 *Turf Reinforcenent Mat (Class 1) 400. 000 0. 000
SY 0. 000 0. 00
4.75000 0. 000 0. 00
0330 216-00302 *Turf Reinforcement Mat (C ass 2) 200. 000 0. 000
Sy 22.220 130. 43

5. 87000 22.220 130. 43



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00303  *Turf Reinforcement Mat (Class 3) 300. 000 0. 000
SY 0. 000 0. 00
7.01000 0. 000 0. 00
0340 217-00020  *Herbicide Treatnent 50. 000 0. 000
HOUR 0. 000 0. 00
203. 57000 0. 000 0. 00
0345 240-00000 *Wldlife Biologist 100. 000 41. 000
HOUR 6. 000 694. 26
115. 71000 47.000 5, 438. 37
0350 240-00010 *Rermoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
109. 29000 0. 000 0. 00
0355 240-00020 *Netting 750. 000 0. 000
SY 0. 000 0.00
11. 73000 0. 000 0. 00
0360 304- 06007 *Aggregat e Base Course (Cl ass 6) 2,004. 000 1, 380. 000
cY 524. 000 28,610. 40
54. 60000 1, 904. 000 103, 958. 40
0365 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 138. 000 0. 000
TON 0. 000 0. 00
226.01000 0. 000 0. 00
0370 403-09210 *Stone Matrix Asphal t 1, 616. 000 0. 000
TON 0. 000 0. 00
137. 55000 0. 000 0. 00
0375 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,317.170 2,572.200
TON 1,744.970 183, 221. 85
105. 00000 4,317.170 453, 302. 85
0380 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 559. 000 0. 000
TON 41. 300 4,986. 98
120. 75000 41. 300 4,986. 98
0385 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 769. 000 500. 840
GAL 469. 350 1,971. 27

4.20000 970. 190 4,074. 80



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 420-00300 *Geotextile (Reinforcement) 1, 000. 000 568. 000
Sy 0. 000 0. 00
5. 78000 568. 000 3,283.04
0395 503-00024 *Drilled Shaft (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
384. 30000 0. 000 0.00
0400 506-00206 *Riprap (6 Inch) 1, 819. 000 0. 000
cy 0. 000 0. 00
97. 65000 0. 000 0. 00
0405 506-00212 *Riprap (12 Inch) 66. 000 0. 000
cY 0. 000 0. 00
114. 45000 0. 000 0.00
0410 601-01000 *Concrete Class B 20. 000 13. 800
cY 0. 000 0. 00
1, 879. 50000 13. 800 25,937. 10

0415 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 38. 000
LF 0. 000 0. 00
122. 85000 38. 000 4, 668. 30
0420 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 59. 000 59. 000
LF 0. 000 0.00
247.80000 59. 000 14, 620. 20
0425 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 13. 000 13. 000
LF 0. 000 0. 00
708. 75000 13. 000 9, 213.75
0430 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00
1, 419. 60000 24.000 34, 070. 40
0435 603-05018 *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
997. 50000 2.000 1, 995. 00
0440 603-05024  *24 Inch Reinforced Concrete End Section 3. 000 2.000
EACH 0. 000 0. 00

1, 155. 00000 2.000 2,310.00



CONTI D

ROADWAY

CAT NO0200

0445 603-05036

0450

604- 25000

0455

606- 00302

0460

606- 01340

0465

606- 01370

0470

606- 02003

0475

607-11525

0480

607- 60620

0485

611-00044

0490

612- 00001

0495 612-00003

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

*36 Inch Reinforced Concrete End Section

*Vane Grate Inlet Special

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*End Anchorage Type 3D

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

Fence (Plastic)

*Road Closure Gate

*44 Foot

Deer Guard

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

1, 627. 50000

2.000
EACH
12, 589. 50000

Systen 1, 038. 000
LF

28. 63000
3.000

EACH
1, 122. 12000
4.000

EACH
3, 416. 22000
4.000

EACH
3, 250. 76000
3, 000. 000

LF

2.10000
1. 000

EACH
20, 475. 00000
1. 000

EACH

177, 048. 02000

32. 000

EACH
21.32000
7.000

EACH

26. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1.600
0. 000
1.600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:19: 14

AMOUNT

1, 627

20, 143

50

20

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0500 612-00052

0505

612- 00260

0510

612-00270

0515

613- 00102

0520

613- 00206

0525

613- 00306

0530

613-01200

0535

613- 01300

0540

613-07011

0545

613- 07023

0550 613-10000

ROADWAY

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON
*Refl ector

*Location Marker (Fiber Optic)(Done)

*Location Marker (Utility)(Flat Slat)

*1 Inch Electrical
( Speci

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical

Condui t (Bor ed)

*2 Inch Electrical

Condui t (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pull Box (11"x18"x12")
*Pull Box (24"x36"x24")
*Wring

Conduit (Gal vani zed Rigid Conduit)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
78. 75000
2.000
EACH
170. 10000
2. 000
EACH
75. 60000
375. 000
LF
35. 91000
890. 000
LF
13. 87000
250. 000
LF
22. 33000
1, 320. 000
LF
12. 55000
10. 000
LF
19. 07000
11. 000
EACH
1, 223. 25000
2.000
EACH
1, 904. 70000
1. 000
LS

23, 079. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

580. 000
0. 000
580. 000

0. 000
0. 000
0. 000

956. 000
0. 000
956. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:19: 14

AMOUNT

8, 044

11, 997

.00

.00

.00

.00

60

.00

80

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-13020 *Luminaire (LED) (20,000 Lunmens) 20400 Lunens 1. 000 0. 000
EACH 0. 000 0. 00
948. 15000 0. 000 0. 00
0560 613-13065 *Luminaire (LED) (5400 Lunens) 2.000 0. 000
EACH 0. 000 0. 00
4, 252. 50000 0. 000 0.00
0565 613-20000 *Light Standard and Luminaire (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
1, 438. 50000 0. 000 0. 00
0570 613-34300 *Li ght Standard Metal (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 856. 00000 0. 000 0.00
0575 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 478. 40000 0. 000 0. 00
0580 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
11, 203. 50000 0. 000 0. 00
0585 613-50400  *Light Standard Ti mber (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 214. 05000 0. 000 0. 00
0590 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
7,072.80000 0. 000 0.00
0595 614-00011  *Sign Panel (Class I) 96. 000 0. 000
SF 0. 000 0. 00
21.32000 0. 000 0. 00
0600 614-00012 *Sign Panel (Class I1) 286. 000 0. 000
SF 0. 000 0. 00
25. 59000 0. 000 0. 00
0605 614-00013  *Sign Panel (Class Il1l) 112. 000 0. 000
SF 0. 000 0. 00

37.31000 0. 000 0. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-01583

614-87010

614- 87350

615- 00050

621- 00450

624-20300

625- 00000

625- 00001

626- 00100

626- 01101

627-00008

ROADWAY

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sl i pbase

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

Enbanknent

Protector Type 5

*Det our

Pavenent

Det our Drai nage Pipe (Cl ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (without Autopay)

*Public Information Services (Tier

*Modi fi ed Epoxy Pavenent Marking

1) GAP PRQJECT ONLY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

35. 000

479. 69000

980. 000
LF
8. 03000

1. 000

9, 544. 50000

2.000
EACH
2, 735. 90000

4,277.690
SY
63. 72000

50. 000
LF
117. 59000

1. 000
LS
107, 845. 50000

80. 000
HOUR
183. 75000
1. 000
LS

1,312, 796. 18000

1. 000

LS
40, 353. 60000
40. 000

GAL

219. 64000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,277.690
0. 000

4,277. 690

0. 000
0. 000
0. 000

0.521
0. 000
0.521

0. 000
0. 000
0. 000

0.774
0. 045
0.819

0.915
0. 085
1.000

39. 520
0. 000
39.520

Page 13

ESTI MATE RUN 09/ 09/ 2021

59, 075

3,430

.00

.00

.00

.00

.00

.00

.00

.00

83

06

.00

12:19: 14

AMOUNT

272,574

56, 187

1,075, 180

40, 353

8, 680

.00

.00

.00

.00

41

.00

51

.00

07

60

17



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQIECT FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0665 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 40. 000 0. 000
GAL 0. 000 0. 00
326. 78000 0. 000 0. 00
0670 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 132. 460
GAL 0. 000 0. 00
80. 36000 132. 460 10, 644. 49
0675 627-01001 *Preformed Plastic Pavement Marking (Type I) 155. 000 0. 000
SF 0. 000 0. 00
17. 68000 0. 000 0. 00
0680 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 600. 000 0. 000
SF 0. 000 0. 00
22.76000 0. 000 0. 00
0685 627-30405  *Preformed Thernopl astic Pavement MarKking 250. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
20. 90000 0. 000 0. 00
0690 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 120. 000 120. 000
Li ne
) SF 0. 000 0. 00
15. 00000 120. 000 1, 800. 00
0695 630- 00000 *Fl aggi ng 3, 746. 750 3, 432.500
HOUR 314. 250 10, 291. 69
32. 75000 3,746. 750 122, 706. 06
0700 630-00003 *Uni formed Traffic Control 700. 000 428. 500
HOUR 91. 000 13, 222. 30
145. 30000 519. 500 75, 483. 35
0705 630-00007 *Traffic Control Inspection 165. 000 2. 000
DAY 0. 000 0.00
106. 06000 2.000 212.12
0710 630-00012 *Traffic Control Management 300. 000 128. 000
DAY 17. 000 16, 948. 32
996. 96000 145. 000 144, 559. 20
0715 630-80002 *Fl ashi ng Beacon (Sol ar) 5. 000 0. 000
EACH 2.500 1, 988. 65
795. 46000 2.500 1, 988. 65



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 3. 000 365.91
121. 97000 3. 000 365.91
0725 630-80341 *Construction Traffic Sign (Panel Size A) 65. 000 0. 000
EACH 15. 500 904. 27
58. 34000 15. 500 904. 27
0730 630-80342 *Construction Traffic Sign (Panel Size B) 21. 000 0. 000
EACH 10. 500 1, 544. 66
147. 11000 10. 500 1, 544. 66
0735 630-80343 *Construction Traffic Sign (Panel Size O 1. 000 0. 000
EACH 0. 000 0. 00
150. 23000 0. 000 0. 00
0740 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 9,015.15
9, 015. 15000 1. 000 9, 015. 15
0745 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 1. 000 2,068. 19
2, 068. 19000 1. 000 2,068.19
0750 630-80359 *Portabl e Message Sign Panel 5. 000 0. 000
DAY 5. 000 265. 20
53. 04000 5. 000 265. 20
0755 630- 80360 *Drum Channel i zi ng Device 17. 000 0. 000
EACH 8. 500 315.52
37. 12000 8. 500 315.52
0760 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
66. 29000 0. 000 0. 00
0765 630-80370 *Barrier (Tenporary) 9, 396. 000 4, 698. 000
LF 0. 000 0. 00
29. 88000 4, 698. 000 140, 376. 24
0770 630-80380 *Traffic Cone 15. 000 0. 000
EACH 7.500 135. 23

18. 03000 7.500 135. 23



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0775 630-80401

0780

630- 80415

0785

630- 85010

0790

630- 85041

0795

632- 00000

0800

700- 70010

0805

700- 70016

0810

700-70018

0815

700- 70019

0820

700- 70023

0825 700-70025

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

*Del i neator (Type |) (Tenporary)

*Advanced Warni ng Fl ashing or Sequenci ng Panel (C

Type)

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
37.12000
10. 000
DAY
53. 04000
12. 000
EACH
9, 941. 67000
300. 000
DAY
821. 44000
1. 000
LS
31, 628. 58000
170, 000. 000
FA
1. 00000
24, 950. 330
FA
1. 00000
3, 000. 000
FA
1. 00000
0.010
FA
1. 00000
19, 000. 000
FA
1. 00000
20, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

60.
15.
75.

17, 119.
7, 830.
24, 950.

5, 020.
. 000
5, 675.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 600
. 100
. 700

. 000
. 000
. 000

690
640
330

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 09/ 2021

265.

12, 321.

3, 162.

7, 830.

655.

.00

20

.00

60

86

.00

64

.00

.00

00

.00

12:19: 14

AMOUNT

265.

59, 650.

61, 608.

22, 140.

24, 950.

5, 675.

.00

20

02

00

01

.00

33

.00

.00

00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70031 F/ A Interim Surface Repair HVA 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700-70034 F/ A Noxi ous Weed Managenent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70034 F/ A Public Information Services 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0845 700- 70035 F/ A Existing Street Light Mi ntenance 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 700- 70035 F/A Field Ofice 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0855 700- 70035 F/ A Regul ar Mowi ng 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0865 700-70111 Project First Program 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70155 F/ A Pavenent Surface Course Mintenance 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0875 700- 70380 F/ A Erosion Control And Landscaping 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700- 70494 F/' A Smart Work Zone Systens 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 700-70589 F/A Environnental Health & Safety Managenent 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70595 F/ A DRB On-Demand Conmittee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-71002  CDOT Risk Pool 150, 000. 000 6, 359. 850
FA 0. 000 0. 00
1. 00000 6, 359. 850 6, 359. 85
0896 900-00006 Added Item (Dollar)/ Price Reductions per Subsection 0. 000 -2,240.780
105. 03
DOL 0. 000 0. 00
1. 00000 -2,240.780 -2,240.78

CAT 0200 CURRENT AMI $ 6,949,325.17 $ 491, 467.84 $ 4,012, 268. 41
CAT NO0300 STRUCTURES

0900 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
117, 322. 07000 1. 000 117, 322. 07
0905 206- 00000 *Structure Excavation 810. 000 729. 000
cY 0. 000 0. 00
19. 53000 729. 000 14, 237. 37
0910 206-00100  *Structure Backfill (Cass 1) 925. 000 462. 500
(&% 0. 000 0.00
50. 93000 462. 500 23,555.13
0915 206- 00360 *Mechani cal Rei nforcement of Soil 905. 000 452. 500
cY 0. 000 0. 00
24.15000 452. 500 10, 927. 88
0920 206-01781 *Shoring (Area 1) 1. 000 0.700
LS 0. 000 0.00
17, 850. 00000 0.700 12, 495. 00
0925 206-01782 *Shoring (Area 2) 1. 000 0.700
LS 0. 000 0. 00

17, 850. 00000 0.700 12,495.00



CONTI D:

PREV QTY/

CAT NO0300

0930 206-01783

0935

206- 01784

0940

420- 00000

0945

503- 00030

0950

503- 00048

0955

503- 00072

0960

507- 00000

0965

513- 00600

0965

0970

515- 00120

0975 515-00400

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON
STRUCTURES
*Shoring (Area 3)
*Shoring (Area 4)
*Ceonenbr ane
*Drilled Shaft (30 Inch)
*Drilled Shaft (48 Inch)
*Drilled Shaft (72 Inch)

*Concrete Sl ope and Ditch Paving

Bridge Drain

MATERI AL ALLOWANCE Bri dge Drain

*Wat er proofi ng (Menbrane)

*Concrete Seal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
17, 850. 00000
1. 000
LS
17, 850. 00000
534. 000
sy
12. 60000
624. 000
LF
373. 40000
140. 500
LF
520. 82000
204. 000
LF
800. 29000
110. 000
cy
946. 20000
2.000
EACH
5, 026. 23000
EACH
2, 790. 00000
2, 069. 000
%
18. 48000
248. 000
5%

12. 05000

QrY TH'S PERI OD
QTY TO DATE

204.

. 700
. 000
. 700

. 700
. 000
. 700

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

. 000
204.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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77, 667.

53, 123.

.00

.00

.00

20

64

.00

.00

.00

.00

.00

.00

12:19: 14

AMOUNT

12, 495.

12, 495.

3, 364.

215, 078.

73, 175.

163, 259.

10, 052.

00

00

20

40

21

16

.00

46

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0980 518-01004 Bri dge Expansion Device (0-4 I|nch) 152. 000 76. 000
LF 0. 000 0.00
319. 05000 76.000 24,247. 80
0980 MATERI AL ALLOMNCE Expansi on Devi ce 76.000
LF 0. 000 0. 00
102. 60000 76. 000 7,797.60
0985 518-03000 Sawi ng and Seal ing Bridge Joint 152. 000 0. 000
LF 0. 000 0.00
46. 38000 0. 000 0. 00
0990 601-04550 *Concrete Cass G 1, 011. 000 555. 520
cY 104. 200 124, 535. 67
1, 195. 16000 659. 720 788, 470. 96
0991 900-00006 Added Item (Dol lar)/ Precast Concrete Deck Panel 55,024. 170 55, 024. 170
Material s
DOL 0. 000 0.00
1. 00000 55, 024. 170 55, 024. 17
0995 601-40301 *Structural Concrete Coating 11, 132. 000 0. 000
SF 0. 000 0. 00
1. 52000 0. 000 0. 00
1000 602-00020 *Reinforcing Steel (Epoxy Coated) 215, 415. 000 118, 207. 400
LB 22,924.800 37,138.18
1. 62000 141, 132. 200 228,634.16
1005 606-01407 *Transi tion Type BR9- GR3 4. 000 4.000
EACH 0. 000 0. 00
5, 510. 72000 4. 000 22,042.88
1010 606-10900 *Bridge Rail Type 9 518. 000 518. 000
LF 0. 000 0.00
271. 25000 518. 000 140, 507. 50
1015 607-53137 *Fence Chain Link (Special) (36 Inch) 514. 000 0. 000
LF 0. 000 0. 00
64. 63000 0. 000 0. 00
1020 613-00200 *2 Inch Electrical Conduit 1, 137. 000 1,137.000
LF 0. 000 0.00

12. 55000 1, 137. 000 14, 269. 35



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23477-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0008 12:19: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1025 618-01145 *Prestressed Concrete | (CBT45) 2,152. 000 0. 000
LF 0. 000 0.00
363. 13000 0. 000 0. 00
1025 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00
181. 66000 0. 000 0.00
1026 618-01154 Prestress Conc | (CBT54) 1, 291. 000 1, 291. 000
LF 0. 000 0.00
363. 13000 1, 291. 000 468, 800. 83
1026 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00
181. 66000 0. 000 0.00

CAT 0300 CURRENT AMI $ 4, 050, 095.09 $ 292,464.69% 2,430, 747.13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1030 620-00005 Field Ofice (Special) 1. 000 0. 950
EACH 0. 050 2,062. 15
41, 243. 01000 1. 000 41, 243. 01
CAT 0400 CURRENT AMT  $ 41,243.01 % 2,062.15% 41, 243.01

PRQJECT TOTAL CURRENT AMI $11, 040, 663.27 $ 785,994.68 $ 6, 484, 258. 55



